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To: Commissioners Court Date: March 25, 2010

From: Ruben Delgado, P.E.
Director of Engineering

Subject: Request to Reinstate funds for City of Dallas Bond Project #99-13 for
Engineering & Construction Services for Intersection of Frankford Road
@ Hillcrest Road

We recommend Commissioners Court consider reinstating funds for Bond Project #99-13
(Frankford Road @ Hillcrest Road) for engineering and construction services.

Court Order No. 2002-720-09-09 approved the City of Dallas’ request to reallocate
required funds from Bond project #99-10 (Frankford Road from Coit Road to Waterview
Parkway) to Project #99-13 (Frankford Road @ Hillcrest Road) — see attached Court
Order. Collin County agreed to fund 100% of the cost of engineering, right-of-way
acquisition and construction for Project #99-13 with the City funding costs for Project #99-
10. Collin County's allocation for Project #99-13 totaled $260,000 with $1,381,000
allocated to Bond Project #99-10. Funds for Project #99-10 and funds remaining from
Project #992-13 were returned to contingency

Original project costs for Project #99-13 were estimated at $520,000. Article V. of the
Interlocal Agreement with the City of Dallas requested that any additional costs over the
original estimate be funded from Bond Project #89-10.

Final project costs totaled $701,461.58. We request a fund transfer pf $383.266.99 from
City of Dallas Bond project #03-009 (Dallas Parkway South Bound from Haverwood Lane
to Briargrove Lane) to Project #99-13 with the remaining funds in the amount of
$318,194.59 returned from contingency.

We request Commissioners Court approval of the above request.

.xc: Bill Bilyeu, Administrative Services
Tracy Homfeld, Engineering
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